

2022

2023

Sept Oct Nov Dec Jan Feb Mar Apr May June

TASK 1: START-UP

- Stakeholder Meeting
- Assemble Background Info
- Site Analysis
- Stakeholder Meeting
- Project Launch on Site

TASK 2: SITE PROGRAM

- Stakeholder Meeting
- Content Dev. for Open House #1
- Open House #1
- Stakeholder Meetings
- Briefings

TASK 3: CONCEPT ALTERNATIVES

- Stakeholder Meeting
- Concept Development
- Stakeholder Meetings
- Open House #2
- Briefings

TASK 4: PREFERRED CONCEPT

- Stakeholder Meetings
- Concept Refinement
- Open House #3
- Briefings
- Preferred Plan

- Public Open House ●
- Project Mtg. *
- Task Duration

